GAWLER PLACE UPGRADE
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CONSTRUCTION STAGING

The proposed construction staging is based on a current
approach and may change. The construction team is always
looking for better ways of building the project and sometimes
new information about the project can also alter the way it is built.
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GAWLER PLACE UPGRADE

GAWLER PLACE NORTH (stage 05 - COMPLETION)

Shop-front pedestrian
access maintained

CONSTRUCTION STAGING

The proposed construction staging is based on a current
approach and may change. The construction team is always
looking for better ways of building the project and sometimes

STAGE 05 new information about the project can also alter the way it is built.
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amenity and also
prevent mid block

Outside of this time the
space will revert back to
pedestrian only footpath

Raised plateau to slow
traffic and facilitate safe
pedestrian movement
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depending on size
of crowd

Central Plaza space for
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GAWLER PLACE UPGRADE CONSTRUCTION STAGING
The proposed construction staging is based on a current

GAWI—ER PI—ACE SO UTH (stage 01 - 04) approach and may change. The construction team is always

looking for better ways of building the project and sometimes
new information about the project can also alter the way it is built.
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GAWLER PLACE UPGRADE

GAWLER PLACE SOUTH (stage 05 - COMPLETION)
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Construct eastern side
of new paved area

CONSTRUCTION STAGING

The proposed construction staging is based on a current
approach and may change. The construction team is always
looking for better ways of building the project and sometimes
new information about the project can also alter the way it is built.
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medical and dental patients requiring
direct access. Taxi pick-up and set down.
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seating and outdoor dining.

to make Gawler Place South feel
less like a road and discourage
casual traffic

In-ground tree planting with
seating and outdoor dining. Also
creates slow point for vehicles

RUNDLE MALL




